

February 2016

February 2016							March 2016						
Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7	7	8	9	10	11	12	13
8	9	10	11	12	13	14	14	15	16	17	18	19	20
15	16	17	18	19	20	21	21	22	23	24	25	26	27
22	23	24	25	26	27	28	28	29	30	31			
29													

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1 - 7 Feb	1 Feb	2	3	4	5	6	7
	Project 1.2 Test Drill Program - SC9						
8 - 14 Feb		8:00am Water Sampling 9:30am Brukunga Toolt					
	8	9	10	11	12	13	14
15 - 21 Feb	Project 1.2 Test Drill Program - SC9						
		9:30am Brukunga Toolt					
22 - 28 Feb	15	16	17	18	19	20	21
	Project 1.2 Test Drill Program - SC9						
29 Feb - 6 Mar		9:30am Brukunga Toolt					
	22	23	24	25	26	27	28
Closed Loop -CT Drilling Trials *CANCEL *							
Program 2.2 - Shuttle Testing NQ							
		9:30am Brukunga Toolt			Rig Maintenance; Bruki 3:00pm Monthly follow		
	29	1 Mar	2	3	4	5	6
	Program 2.2 - Shuttle Te						