

March 2016

| March 2016 | | | | | | | April 2016 | | | | | | |
|------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|
| Mo | Tu | We | Th | Fr | Sa | Su | Mo | Tu | We | Th | Fr | Sa | Su |
| | 1 | 2 | 3 | 4 | 5 | 6 | | | | | 1 | 2 | 3 |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| 28 | 29 | 30 | 31 | | | | 25 | 26 | 27 | 28 | 29 | 30 | |

| | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday |
|----------------|--|--|-----------|----------|---|----------|--------|
| | 29 Feb | 1 Mar | 2 | 3 | 4 | 5 | 6 |
| 29 Feb - 6 Mar | | Program 2.2 - Shuttle Testing NQ | | | | | |
| | | 8:00am Water Sampling 9:30am Brukunga Toolt | | | | | |
| | 7 | 8 | 9 | 10 | 11 | 12 | 13 |
| 7 - 13 Mar | P1 Experiment Booking - Turbine Testing @ Brukunga | | | | | | |
| | | 9:30am Brukunga Toolt | | | | | |
| | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 14 - 20 Mar | Adelaide Cup | Project 1.2 - Wireless Sub Benchmark Trials Rig Move & Hole Prep | | | | | |
| | | 9:30am Brukunga Toolt | | | Fire Suppression Serv Rig Maintenance; Bruki | | |
| | 21 | 22 | 23 | 24 | 25 | 26 | 27 |
| 21 - 27 Mar | P1 Experiment - Fluid Loss/Drilling Fluid/Particle Tracking - Masood | | | | 3:00pm Monthly follow | | |
| | | 9:30am Brukunga Toolt | | | | | |
| | 28 | 29 | 30 | 31 | 1 Apr | 2 | 3 |
| 28 Mar - 3 Apr | P1 Experiment - Fluid Loss/Drilling Fluid/Particle Tracking - Masood | | | | | | |
| | | 9:30am Brukunga Toolt | | | | | |