

May 2016 - June 2016

May 2016							June 2016						
Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
						1			1	2	3	4	5
2	3	4	5	6	7	8	6	7	8	9	10	11	12
9	10	11	12	13	14	15	13	14	15	16	17	18	19
16	17	18	19	20	21	22	20	21	22	23	24	25	26
23	24	25	26	27	28	29	27	28	29	30			
30	31												

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	2 May	3	4	5	6	7	8
2 - 7/5	P1 Experiment - BHA Testing						
		8:00am Water Sampling 9:30am Brukunga Toolt					
	9	10	11	12	13	14	15
9 - 14/5	Project 1.2 - Wireless Sub Benchmark Trial						
		9:30am Brukunga Toolt					
	16	17	18	19	20	21	22
16 - 21/5	Project 1.2 - Wireless Sub Benchmark Trial						
		9:30am Brukunga Toolt					
	23	24	25	26	27	28	29
23 - 28/5	Project 1.2 - Wireless Sub Benchmark Trial						
	BLY CEO VISIT	9:30am Brukunga Toolt			Rig Maintenance; Bruki 3:00pm Monthly follow		
	30	31	1 Jun	2	3	4	5
30/5 - 4/6	P1 Experiment - BHA Testing						
		9:30am Brukunga Toolt					
	6	7	8	9	10	11	12
6 - 11/6							