

January 2016

January 2016							February 2016						
Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su
				1	2	3	1	2	3	4	5	6	7
4	5	6	7	8	9	10	8	9	10	11	12	13	14
11	12	13	14	15	16	17	15	16	17	18	19	20	21
18	19	20	21	22	23	24	22	23	24	25	26	27	28
25	26	27	28	29	30	31	29						

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	28 Dec	29	30	31	1 Jan 16	2	3
28 Dec - 3 Jan					Site Christmas Closure		
	4	5	6	7	8	9	10
4 - 10 Jan	Closed Loop -CT Drilling Trials						
		8:00am Water Sampling 9:30am Brukunga Toolt					
	11	12	13	14	15	16	17
11 - 17 Jan	* CANCELLED * Partical Tracking - Experiment						
		9:30am Brukunga Toolt					
	18	19	20	21	22	23	24
18 - 24 Jan	* CANCELLED * Project 1.2 Test Drill Program - SC9						
	Partical Tracking - Experiment						
		9:30am Brukunga Toolt					
	25	26	27	28	29	30	31
25 - 31 Jan	Project 1.1 - Turbine Drilling						
		Australia Day Holiday 9:30am Brukunga Toolt			Rig Maintenance; Bruki 3:00pm Monthly follow		